গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
Accelerating and Strengthening Skills for
Economic Transformation (ASSET) Project
এফ-৪/বি, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭
www.asset-dte.gov.bd

স্মারক নং-৫৭.০৩.০০০০.০০০.০৭.৮০৬.২৪ -৪৪৫

তারিখ: ০১/০২/২০২৬খ্রি.

বিষয়: ২০২৫-২৬ অর্থ-বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, কারিগরি শিক্ষা অধিদপ্তরাধীন Accelerating and Strengthening Skills for Economic Transformation (ASSET) শীর্ষক প্রকল্পের IDG আওতায় আপনার প্রতিষ্ঠানের ২০২৫-২৬ অর্থ-বছরের সংযুক্ত বার্ষিক ক্রয় পরিকল্পনা (এপিপি) নিম্নবর্ণিত শর্ত সাপেক্ষে ক্রয়কারী কার্যালয় প্রধান (HOPE) কর্তৃক অনুমোদিত হয়েছে।

২। বার্ষিক ক্রয় পরিকল্পনায় অন্তর্ভূক্ত প্যাকেজসমূহের অনুমোদন করা হয়েছে।

৩। মালামাল ক্রয়ের ক্ষেত্রে পাবলিক প্রকিউরমেন্ট আইন ২০০৬ এবং পাবলিক প্রকিউরমেন্ট বিধিমালা ২০২৫ মোতাবেক ক্রয় প্রক্রিয়া সম্পন্ন করতে হবে।

৪। আর্থিক ক্ষমতা অর্পণ (Delegation of Financial Power) মোতাবেক ক্রয় প্রক্রিয়া সম্পাদনে যে কোন ধরনের আর্থিক অনিয়ম/অডিট আপত্তির জন্য প্রযোজ্যতা অনুযায়ী মূল্যায়ন কমিটির সদস্যগণ/আয়ন-ব্যয়ন কর্মকর্তা ব্যক্তিগতভাবে দায়ী থাকবেন।

৫। পরবর্তী কার্যার্থে অনুমোদিত APP টি নির্দেশক্রমে প্রেরণ করা হলো।

৬। CIDP-এর বহির্ভূত কোনো মালামাল ক্রয় করা যাবে না।

সংযুক্তি: বর্ণনা মোতাবেক।

০১/০২/২০২৬

মোঃ মঞ্জুরুল ইসলাম
উপপ্রকল্প পরিচালক-৩
ASSET প্রকল্প
মোবাইল: ০১৭১৫০৯৮৮৬৮
dpd3@asset-dte.gov.bd

অধ্যক্ষ/ভারপ্রাপ্ত অধ্যক্ষ
মটস ইনস্টিটিউট অফ টেকনোলজি-বাংলাদেশ

সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে অনুলিপি প্রদান করা হলো:
১। মহাপরিচালক (গ্রেড-১), জনশক্তি কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো,কাকরাইল, ঢাকা;
২। মহাপরিচালক, কারিগরি শিক্ষা অধিদপ্তর, আগারগাঁও, ঢাকা-১২০৭;
৩। প্রকল্প পরিচালক, ASSET প্রকল্প, কারিগরি শিক্ষা অধিদপ্তর, আগারগাঁও, ঢাকা-১২০৭;
৪। উপ-প্রকল্প পরিচালক-৪, ASSET প্রকল্প, কারিগরি শিক্ষা অধিদপ্তর, আগারগাঁও, ঢাকা-১২০৭;
৫। জনাব মোঃ ইয়াছিন আরাফাত, সংযুক্ত কর্মকর্তা (প্রকিউরমেন্ট), ASSET প্রকল্প;
৬। জনাব মোঃ আলামিন শেখ, সংযুক্ত কর্মকর্তা (প্রকিউরমেন্ট), ASSET প্রকল্প;
৭। জনাব মোঃ মিরাজুল ইসলাম (কম্পিউটার টেকনিশিয়ান), ASSET প্রকল্প;
৮। নথি।

Government of the People's Republic of Bangladesh
Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project

Annual Procurement Plan

Mawts Institute of Technology-Bangladesh

Ministry/ Division	**Ministry of Education, Technical & Madrasha Education Division**
Agency	**Directorate of Technical Education**
Procuring Entity Name & Code	**Principal, Mawts Institute of Technology-Bangladesh**
Project/Program me Name & Code	**Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project**

Budget: Development

Annual Procurement Plan (FY 2025-26)- Revised

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
MawtsITBD/ASSET/GD-1	Supply and Installation of Equipments for Automobile Technology	Lot	1	OTM(NCT)	PD	IDA	117.48	Planned Dates		20-Jan-26	3-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	31-Mar-26		29-Jun-26	FY 25-26
								Planned Days		0	14	14	7	7	28	70	90	
								Actual Dates										
MawtsITBD/ASSET/GD-2	Supply and Installation of Equipments for Civil Technology	Lot	1	OTM(NCT)	PD	IDA	64.9695	Planned Dates		20-Jan-26	30-Jan-26	13-Feb-26	20-Feb-26	23-Feb-26	9-Mar-26		7-Jun-26	FY 25-26
								Planned Days		0	10	14	7	3	14	48	90	
								Actual Dates										
MawtsITBD/ASSET/GD-3	Supply and Installation of Equipments for Mechanical Technology	Lot	1	OTM(NCT)	PD	IDA	60.8015	Planned Dates		20-Jan-26	30-Jan-26	13-Feb-26	20-Feb-26	23-Feb-26	9-Mar-26		7-Jun-26	FY 25-26
								Planned Days		0	10	14	7	3	14	48	90	
								Actual Dates										
MawtsITBD/ASSET/GD-4	Supply and Installation of Furniture	Lot	1	OTM(NCT)	PD	IDA	9.8	Planned Dates		20-Jan-26	30-Jan-26	13-Feb-26	20-Feb-26	23-Feb-26	9-Mar-26		7-Jun-26	FY 25-26
								Planned Days		0	10	14	7	3	14	48	90	
								Actual Dates										
MawtsITBD/ASSET/GD-5	Supply and Installation of Desktops for CAD-CAM Lab	Lot	1	OTM(NCT)	PD	IDA	27.82	Planned Dates		20-Jan-26	30-Jan-26	13-Feb-26	20-Feb-26	23-Feb-26	9-Mar-26		7-Jun-26	FY 25-26
								Planned Days		0	10	14	7	3	14	48	90	
								Actual Dates										
MawtsITBD/ASSET/GD-6	Supply of Bagpack	Lot	1	RFQ	PD	IDA	4.92	Planned Dates		1-Feb-26	8-Feb-26	8-Feb-26	15-Feb-26	18-Feb-26	20-Feb-26		22-Mar-26	FY 25-26
								Planned Days		0	7	0	7	3	2	19	30	
								Actual Dates										
MawtsITBD/ASSET/GD-7	Supply of Bags & Notepad & Notebook	Lot	1	RFQ	PD	IDA	1.72	Planned Dates		1-Feb-26	8-Feb-26	8-Feb-26	15-Feb-26	18-Feb-26	20-Feb-26		22-Mar-26	FY 25-26
								Planned Days		0	7	0	7	3	2	19	30	
								Actual Dates										
MawtsITBD/ASSET/GD-8	Supply and Installation of Office Equipments	Lot	1	RFQ	PD	IDA	2.73	Planned Dates		1-Feb-26	8-Feb-26	8-Feb-26	15-Feb-26	18-Feb-26	20-Feb-26		22-Mar-26	FY 25-26
								Planned Days		0	7	0	7	3	2	19	30	
								Actual Dates										
MawtsITBD/ASSET/GD-9	Supply and Installation of CCTV Surveilling System	Lot	1	OTM(NCT)	PD	IDA	7.01	Planned Dates		1-Feb-26	11-Feb-26	25-Feb-26	4-Mar-26	7-Mar-26	21-Mar-26		20-Apr-26	FY 25-26
								Planned Days		0	10	14	7	3	14	48	30	
								Actual Dates										
MawtsITBD/ASSET/GD-10	Supply of materials for Job Fair	Lot	1	RFQ	PD	IDA	4.8	Planned Dates		2-Feb-26	12-Feb-26	26-Feb-26	5-Mar-26	8-Mar-26	22-Mar-26		22-Apr-26	FY 25-27
								Planned Days		0	10	14	7	3	14	48	31	
								Actual Dates										

Abul Khair Md. Akkas Ali
Director General